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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Mickey Marine

CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Wednesday, January 31. 2001

WEATHER Partly Cloudy to Overcast

REPORT NO.

TEMPERATURE 40 - 50

010

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Mickey Marine - Foreman, Operator, Pile Buck
Port Navigation -

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Mickey Marine - SeaHawk Manitowoc 3900 Crane Barge, Dredge
Barge (Dump Scow), 6 c.y. Clam Bucket, Outboard Boat
Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

8:30 am Mickey arrived at Berth 605. Greg Perkins (Mickey) requested that the cranes be moved from the proximity of the
dredging operation. I notified Gail (OPS). She indicated that she would move 2 cranes.

Per Walt (Port Engineer), he was with Richard Binning (Javeler). Walt indicated that he was willing to allow Mickey to cut the
4 inch screen to a 4 inch by 8 inch opening.

8:45 am Mickey moved the screen to straddle Barge Bin No.3 and 4. Gail indicated that the cranes could not be moved,
because hurricane pins had to be in place.

9:00 am Dredging began at the 450 foot mark of Berth 605. The dredge material was picked up and dropped repeatedly onto
the screen to facilitate screening.

9:20 am I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. The turbidity
plume was visible to approximately 50 feet downstream. There was no apparent current.

9:45 am Mickey moved the crane barge ahead.
I met with Chuck Bergstrom (Port Survey). I indicated that I might have Hagedom perform the post-dredge survey when

Mickey completed the dredging at Berth 605, because Berth 605 was difficult to access. Chuck agreed.

10:30 am Mickey was dredging at the 530 foot mark at Berth 605. I observed that there appeared to be no visible turbidity 100
feet downstream from the dredge bucket. The turbidity plume was visible to approximately 80 feet downstream.

10:45 am The barge draft was at 7.5 feet at the end opposite the pump house.
Per telecon to John Durst (Port CCM), he informed me that the option to use a 4 inch by 8 inch screen opening was only a

suggestion and did not relieve Mickey of the liability due to large objects that might damage the pump. John will notify Greg
Speyer (Mickey). We discussed the scheduling of Hagedom to survey Berth 605.

11:10 am I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket.

11:20 am I met with Gail (OPS). She indicated that Berth 605 would be open from the 700 foot to 1200 foot mark tomorrow
morning if needed.

12:00 pm Dredging was shut down. According to Greg Perkins (Mickey), they were replacing parts on the spuds and would
resume dredging in about 20 to 30 minutes.

1:00 pm I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. The turbidity
plume was visible to approximately 60 feet downstream.
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Barge Bins No.3 and 4:are filled with dredge material and are overflowing into the adjacent Barge Bin No. 2 and 5.The barge

draft opposite the pump house end was 10.5 feet. I observed the clam bucket pull up an approximately 25 foot long, 2 foot
diameter tree trunk. The trunk was placed, in Bin No.7.

1:50 pm Per telecon with John Childs (Port Environmental), he might sample water today.

2:00 pm Hickey removed debris from the 4 inch screen. Barge Bin No.2 was filled with water. Barge Bin No.1 was % filled with
water. ' *r~

2:05 pm Per telecon with Marcel (Port Project Manager), I provided a project update. Marcel reiterated that the 4 inch by 8 inch
screen opening was an option that would not relieve Hickey of the risk of damaging the Toyo dredge pump.

2:15 pm Per telecon with Greg Perkins (Hickey), I inquired about their dredging schedule. Greg will contact Greg Speyer
(Hickey) to find out.

Per telecon from Greg Perkins, he informed me that they would deliver the barge to the Port at 7:00 am tomorrow morning.
He could not commit to dredging Friday yet

2:30 pm I met with Gail (OPS), I informed her that Hickey would not dredge tomorrow.
I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. Barge Bin No.1 was

nearly filled with water. The draft opposite the pump house was 13 feet. Per telecon from Greg Speyer, they would dredge until
6:00 or 7:00 pm tonight. He indicated that they would pick up the barge as soon as it was emptied tomorrow, and they would
continue to dredge at Berth 605. They plan to dredge at night for the next 3 nights, after the barge is emptied in the afternoon. I
notified Jeff (Port Dredge Captain) and Rob (Port Navigation Manager) via voice message.

2:50 pm I met with Gail (OPS). She indicated that there should be a place for Hickey to dredge Thursday, Friday,'and Saturday
night, but they may have to move around during the night.

3:20 pm I escorted Richard Binning (Javeler) to Berth 605 to observe the dredging operation. We discussed the dredging
operation.

I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. The draft opposite the
pump house was at 13.5 feet. The screen was straddled between Barge Bin No.5 and 6. Hickey was dredging at the 670 foot
mark of Berth 605. Barge Bin No.1 and 3 were filled with water.

4:10 pm Per voice message from Gail (OPS), she believed that she was able to arrange for dredging on Thursday, Friday, and
Saturday night.

I observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket Barge Bin No.5 and 6
were 2/3 filled with water.

4:15 pm Richard Binning (Javeler) left the site.

5:05 pm Per telecon to Greg Speyer, I informed him that he may have to jump around in order to dredge the next 3 nights.

5:20 pm Dredging ceased at the 730 foot mark of Berth 605. Hickey moved the screen to Barge Bin No.1. The water level in
Barge Bin No.5 and 6 was to the top. The draft at the pump house end of the barge was 11 feet, and 14 feet at the other end.
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5:30 pm I left the site.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR

(signature on hardcopy)-

Frank Schmidt MRS DATE


